SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:01AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -

iary 682 ons. alendar Day 150 .ae 01-Nov 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation Condition Partly Cloud

Working Day If no, explain:

Di ary: Dispute
General Comments
Cloudy and cool =
GENERAL:
*Email review
*0800 hrs SAS Safety Meeting
*Discuss Hinge A work / Change Order with Bob Brignano, Paul Jefferson, April Smith, and Shewit
Semere.
*Diary work
*Worked on Update Letter for Submittal 2039R02.
*Worked on response to Submittal 2748 — Hinge K SCC Mix Design
Hinge AE and AW:
*See Parvis Jalali's diary for labor and equipment details.
*No work being performed here today.
Hinge KW:
*Conco is working on formwork all day. Conco: Jim Medina, Jorge Gomez, Jason Silva, Ricardo
Valenzuela, Phil Rietz, and Pat Finley.
*HS Rebar is on site today placing the top deck reinforcing. Those on site include: Simon Martinez, John
Pantoja, Venustiano Nunez, Walter Godoy.
Hinge KE:
*Two workers are blasting the stressing diaphragm of Hinge KE this morning. Ed Wolf and Andrew Pink.
West Jacking Saddle:
*Two laborers preparing to fill the PVC tubes between the North and South cells. Victor Hernandez and
Alejandro Ruiz.
| accrued 1 hour of overtime today covering the Contractor’s hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HARRIS SALINAS REBAR
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM WALTER GODOY 1.00 0.00 0.00 1.00 D
Ironworker FOR SIMON MARTINEZ 1.00 0.00 0.00 1.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: HARRIS SALINAS REBAR
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 682  Date: 01-Nov-2012 Thursday
*E0050354 TRUCK No
1.00 000 0.00 0.00 []
Diary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 —~
Two workers are bending rebar into alignment from YBITS into the Hinge K closure.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 200 000 000 200 []
Surveyor APP Ken Woon 200 000 000 200 []
Surveyor APP MICHAEL BONNICI 200 000 000 200 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
000 0.00 000 0.0 ]
000773 VEHICLE No
200 0.00 000 0.0 ]
000772 VEHICLE No
200 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
200 000 000 0.0 []
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